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Environment and Natural Resources Trust Fund 
M.L. 2024 Approved Work Plan 

General Information 
ID Number: 2024-093 

Staff Lead: Tiffany Schaufler 

Date this document submitted to LCCMR: June 5, 2024 

Project Title: Metropolitan Regional Parks System Land Acquisition - Phase 8 

Project Budget: $3,000,000 

 

Project Manager Information 
Name: Jessica Lee 

Organization: Metropolitan Council 

Office Telephone: (651) 602-1621 

Email: jessica.lee@metc.state.mn.us 

Web Address: https://metrocouncil.org/ 

 

Project Reporting 
Date Work Plan Approved by LCCMR: June 20, 2024 

Reporting Schedule: June 1 / December 1 of each year. 

Project Completion: June 30, 2028 

Final Report Due Date: August 14, 2028 

 

Legal Information 
Legal Citation: M.L. 2024, Chp. 83, Sec. 2, Subd. 09e 

Appropriation Language: $3,000,000 the second year is from the trust fund to the Metropolitan Council to acquire land 
within the approved boundaries of the metropolitan regional park system. This appropriation must be matched by an 
equal amount from a combination of Metropolitan Council and local agency money. This appropriation is available until 
June 30, 2028, by which time the project must be completed and final products delivered. 

Appropriation End Date: June 30, 2028 
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Narrative 
Project Summary: Acquire properties with high-quality natural resources or natural resources restoration potential for 
the metropolitan Regional Parks System. This project will be matched over 100% with Council and local Agency funds. 

Describe the opportunity or problem your proposal seeks to address. Include any relevant background information. 

The Metropolitan Regional Parks System offers large-scale, natural-resource based recreation opportunities to all 
Minnesotans. This project proposes to acquire park and trail inholdings that have a broad range of ecological 
significance, from native prairies, wetlands, forests, and shoreline protection, to creating a brand new regional park that 
will protect a significant creek and lake. Many of these properties are at risk of being developed if they are not acquired 
for the Regional Parks System. Most of the trail inholdings are along water bodies and will provide shoreline protection. 
Acquiring these lands will contribute to the equitable use of the Regional Parks System by increasing access and 
protecting properties for public use in Carver, Dakota, Hennepin, Ramsey, and Washington Counties in perpetuity. This 
proposal seeks to address the opportunity of acquiring park and trail inholdings by providing funding for the agencies so 
they can act quickly when properties become available. This funding will be available through a grant process that 
provides acquisition funding on a first-come, first-served basis for eligible acquisitions. Council staff will assist with the 
acquisition process and bring each individual request to the Council for approval. 

What is your proposed solution to the problem or opportunity discussed above? Introduce us to the work you are 
seeking funding to do. You will be asked to expand on this proposed solution in Activities & Milestones. 
The Metropolitan Regional Parks System is owned and operated by the ten Regional Parks Implementing Agencies 
(Agencies) identified in Minnesota Statutes, section 473.351. Working with the Agencies, the Council has compiled a list 
of properties that may potentially be acquired between July 1, 2024 and June 30, 2027. The parcels range in size from 
one acre to 158 acres, with the average size of 34 acres. Some of these properties are under active negotiation; for 
others, the sellers have expressed an interest in selling to the Agency or are aware of the Agency’s interest. Because the 
timing is uncertain as to when properties will be available from willing sellers, this proposal builds a funding pool which 
allows Agencies to capitalize on opportunities as they arise. The Council will work with agencies to acquire properties as 
they become available through a first-come, first-served grant process. Individual grant requests will need approval from 
the Council. 

What are the specific project outcomes as they relate to the public purpose of protection, conservation, preservation, 
and enhancement of the state’s natural resources?  
This project will acquire lands for the Regional Parks System that are already included in locally-elected board-approved 
park or trail long-range plans, but are not currently owned by the Agencies. Acquiring these lands will provide public 
access to these natural resource-based, high-quality recreational opportunities, while protecting and restoring prairies, 
forests, wetlands, and shoreline. A brand new approved regional park will be created through the acquisition of a large 
tract of land that includes both a creek and lake, providing significant land and water protection for Minnesota's future 
generations. 

 

Project Location 
What is the best scale for describing where your work will take place?   
 Region(s): Metro 

What is the best scale to describe the area impacted by your work?   
 Region(s): Metro 

When will the work impact occur?   
 During the Project and In the Future 
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Activities and Milestones 

Activity 1: Acquire properties for the Regional Parks System 
Activity Budget: $3,000,000 

Activity Description:  
The Agencies individually negotiate each acquisition. After they have obtained a signed purchase agreement, a certified 
appraisal, and a resolution of support from their elected boards, the Agencies submit a grant request to the 
Metropolitan Council. Agencies may close on the properties after the Council has approved the acquisition grant 
request. The Council serves as the fiscal agent and awards grants to the Agencies through its Park Acquisition 
Opportunity Fund (PAOF) program. The PAOF program has four funding sources: Environment and Natural Resources 
Trust Fund (ENRTF), Parks and Trails Legacy Fund (Legacy), and matching dollars. The Council matches every $3 in ENRTF 
and Legacy funds with $2 in Council funds. Agencies make up the fourth funding source, providing at least 25% of 
acquisition costs from non-state funds. The Council is requesting $3,000,000. These funds will be matched with 
$2,000,000 in Council funds, and an additional $1,666,667 million in Agency funds, for a total project budget of 
$6,666,667 million. This work includes ensuring recipients are adhering to the ENRTF funded land acquisition 
requirements including recording NOFRs, valuation, cost, and transaction reporting, initial acquisition reporting, and 
ensuring annual reporting on lands acquired through program. 

Activity Milestones:  

Description Approximate 
Completion Date 

Staff accepts FY2025 applications, presents to Council for approval, creates grant agreements, agencies 
acquire properties 

June 30, 2025 

Staff accepts FY2026 applications, presents to Council for approval, creates grant agreements, agencies 
acquire properties 

June 30, 2026 

Staff accepts FY2027 applications, presents to Council for approval, creates grant agreements, agencies 
acquire properties 

June 30, 2027 

Staff accepts FY2028 applications, presents to Council for approval, creates grant agreements, agencies 
acquire properties 

June 30, 2028 

Final reporting requirements for the Agencies and the Council are met June 30, 2028 
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Project Partners and Collaborators 
Name Organization Role Receiving 

Funds 
Al Singer Dakota County Real Estate Manager Yes 
Kelly Grissman Three Rivers 

Park District 
Director of Planning Yes 

Sharon Price Washington 
County 

Acquisition Manager Yes 

Scott Yonke Ramsey 
County Parks 

Director of Operations Yes 

Marty Walsh Carver County 
Parks 

Director Yes 

 

Dissemination 
Describe your plans for dissemination, presentation, documentation, or sharing of data, results, samples, physical 
collections, and other products and how they will follow ENRTF Acknowledgement Requirements and Guidelines.  
When parcels are acquired for the Regional Parks and Trails System, the Met Council may announce it on its website. 
The Regional Park Implementing Agencies are required to place an ENRTF sign at all acquired parcels. Signage is durable 
and fixed and will be displayed in prominent locations. In addition, the Council and the Agencies are required to 
acknowledge ENRTF in all of the work and communication involving acquiring these parcels (such as board meetings, 
Council meetings, business reports, news releases, etc.). Agencies are highly encouraged to issue press releases upon 
the approval of grant funds or purchase of properties using ENRTF. 

 

Long-Term Implementation and Funding 
Describe how the results will be implemented and how any ongoing effort will be funded. If not already addressed as 
part of the project, how will findings, results, and products developed be implemented after project completion? If 
additional work is needed, how will this work be funded?  
This project will provide funding for an existing program managed by the Metropolitan Council, the Park Acquisition 
Opportunity Fund (PAOF) program. As properties become available for purchase, Agencies will apply to the PAOF 
program to receive funding. These applications are presented to the Metropolitan Parks and Open Space Commission, 
then the Council's Community Development Committee, and then receive final approval from the full Metropolitan 
Council. After the project has been approved, the Agency enters into a grant agreement with the Council. Council staff 
then works with the Agency throughout the acquisition process, until final reimbursement and reporting is submitted. 

Other ENRTF Appropriations Awarded in the Last Six Years 
Name Appropriation Amount 

Awarded 
Metropolitan Regional Parks System Land Acquisition M.L. 2017, Chp. 96, Sec. 2, Subd. 09a $1,500,000 
Metropolitan Regional Parks System Land Acquisition- 
Phase 7 

M.L. 2021, First Special Session, Chp. 6, Art. 6, Sec. 2, 
Subd. 09e 

$2,250,000 

Metropolitan Regional Parks System Land Acquisition- 
Phase 6 

M.L. 2021, First Special Session, Chp. 6, Art. 5, Sec. 2, 
Subd. 09h 

$1,000,000 
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Budget Summary 
Category / 
Name 

Subcategory 
or Type 

Description Purpose Gen. 
Ineli 
gible 

% 
Bene 
fits 

# 
FTE 

Class 
ified 
Staff? 

$ Amount 

Personnel         
       Sub 

Total 
- 

Contracts 
and Services 

        

       Sub 
Total 

- 

Equipment, 
Tools, and 
Supplies 

        

       Sub 
Total 

- 

Capital 
Expenditures 

        

       Sub 
Total 

- 

Acquisitions 
and 
Stewardship 

        

 Trail 
Easement 
Acquisition 

 Parcels: 4  Miles: 1       $1,000,000 

 Fee Title 
Acquisition 

 Acres: 200  Parcels: 6       $2,000,000 

       Sub 
Total 

$3,000,000 

Travel In 
Minnesota 

        

       Sub 
Total 

- 

Travel 
Outside 
Minnesota 

        

       Sub 
Total 

- 

Printing and 
Publication 
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       Sub 
Total 

- 

Other 
Expenses 

        

       Sub 
Total 

- 

       Grand 
Total 

$3,000,000 
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Classified Staff or Generally Ineligible Expenses 
Category/Name Subcategory or 

Type 
Description Justification Ineligible Expense or Classified Staff Request 
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Non ENRTF Funds 
Category Specific Source Use Status $ Amount 
State     
   State Sub 

Total 
- 

Non-State     
Cash Metropolitan Council The Metropolitan Council matches every $3 dollars in ENRTF with $2 in 

council funds. Council funds will be used for ancillary costs (such as 
appraisals and legal fees) as well as stewardship and restoration costs. 
Council funds may also be used toward the purchase of parcels. The 
Council funds all administrative support for the Park Acquisition 
Opportunity Fund program through its own budgeting process (no 
ENRTF/match funds are used for administrative costs). 

Secured $2,000,000 

Cash Regional Parks Implementing Agencies The Agencies must provide at least 25% of the total acquisition project 
cost. Agency funds will be used for ancillary costs (such as appraisals 
and legal fees) as well as stewardship and restoration costs. Agency 
funds may also be used toward the purchase of parcels. 

Secured $1,666,667 

   Non State 
Sub Total 

$3,666,667 

   Funds 
Total 

$3,666,667 
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Acquisition and Restoration 

Parcel List 
Name County Site Significance Activity Acres Miles Estimated 

Cost 
Type of 
Landowner 

Easement or 
Title Holder 

Status of 
Work 

Battle Creek 
Regional Park 

Ramsey Undeveloped, woodlands, atop the 
bluff line. 

Fee Title 2.91 - - Private Ramsey County Negotiations 
In Progress 

Baylor Regional Park 
#1 

Carver Property has 1600 linear feet of 
lakeshore. 

Fee Title 18.4 - - Private Carver County Has Not 
Begun 

Baylor Regional Park 
#2 

Carver Property has wetland and woodland 
features. 

Fee Title 50 - - Private Carver County Has Not 
Begun 

Big Marine Park 
Reserve #1 

Washington 2235 feet of Mud Lake shoreline; 
Preservation of Maple Basswood 
Forest, Alder Swamp and Emergent 
Marsh. 

Fee Title 45.09 0.4 - Private Washington 
County 

Negotiations 
In Progress 

Big Marine Park 
Reserve #10 

Washington Wetland restoration and forest 
restoration and expansion. 

Fee Title 19.62 - - Private Washington 
County 

Negotiations 
In Progress 

Big Marine Park 
Reserve #11 

Washington Prairie restoration including pollinator 
habitat. 

Fee Title 38.54 - - Private Washington 
County 

Negotiations 
In Progress 

Big Marine Park 
Reserve #12 

Washington Prairie restoration and protection of 
1,588 linear feet of Turtle Lake 
shoreline. 

Fee Title 28.6 - - Private Washington 
County 

Negotiations 
In Progress 

Big Marine Park 
Reserve #13 

Washington 992 feet of Turtle Lake shoreline; 
wetland and prairie restoration. 

Fee Title 34.79 0.2 - Private Washington 
County 

Negotiations 
In Progress 

Big Marine Park 
Reserve #2 

Washington Preservation of Mesic Oak Forest and 
Alder Swamp. 

Fee Title 39.53 - - Private Washington 
County 

Negotiations 
In Progress 

Big Marine Park 
Reserve #3 

Washington Forest restoration and expansion; 
1,600 linear feet of Mud Lake 
shoreline. 

Fee Title 25.67 - - Private Washington 
County 

Negotiations 
In Progress 

Big Marine Park 
Reserve #4 

Washington 943 feet of Mud Lake shoreline; 
wetland restoration. 

Fee Title 35.86 0.2 - Private Washington 
County 

Negotiations 
In Progress 

Big Marine Park 
Reserve #5 

Washington Forest and wetlands restoration. Fee Title 40.03 - - Private Washington 
County 

Negotiations 
In Progress 

Big Marine Park 
Reserve #6 

Washington Forest restoration and 1,000 linear 
feet of shoreline protection. 

Fee Title - - - Private Washington 
County 

Negotiations 
In Progress 

Big Marine Park 
Reserve #7 

Washington Forest restoration and expansion; 
2,391 linear feet Turtle Lake shoreline 
and 1,714 linear feet of Mud Lake 
shoreline protection. 

Fee Title 18.8 - - Private Washington 
County 

Negotiations 
In Progress 
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Big Marine Park 
Reserve #8 

Washington 1819 feet of Turtle Lake shoreline; 
340 feet of Mud Lake shoreline; forest 
restoration and expansion. 

Fee Title 15.27 0.4 - Private Washington 
County 

Negotiations 
In Progress 

Big Marine Park 
Reserve #9 

Washington 2055 feet of Turtle Lake shoreline; 
wetland and forest restoration. 

Fee Title 23.64 0.4 - Private Washington 
County 

Negotiations 
In Progress 

Diamond Lake 
Regional Trail #1 

Hennepin Property along Diamond Lake, with 
2,450 linear feet of shoreline; 
adjacent to DNR lake access. 

Fee Title 66.15 - - Private Three Rivers 
Park District 

Has Not 
Begun 

Diamond Lake 
Regional Trail #10 

Hennepin Property includes uplands and 
wetlands. 

Fee Title 34.33 - - Private Three Rivers 
Park District 

Has Not 
Begun 

Diamond Lake 
Regional Trail #2 

Hennepin Property along Diamond Lake with 
215 linear feet of shoreline. 

Fee Title 10.14 - - Private Three Rivers 
Park District 

Has Not 
Begun 

Diamond Lake 
Regional Trail #3 

Hennepin Property along French Lake, with 
2,000 linear feet of shoreline; includes 
a conservation easement. 

Fee Title 6.32 - - Private Three Rivers 
Park District 

Has Not 
Begun 

Diamond Lake 
Regional Trail #4 

Hennepin Property along Grass Lake, with 1,275 
linear feet of shoreline, near to 
Henry's Woods Park. 

Fee Title 10.01 - - Private Three Rivers 
Park District 

Has Not 
Begun 

Diamond Lake 
Regional Trail #5 

Hennepin Property at the corner of Grass Lake, 
adjacent to a conservation easement. 

Fee Title 9.48 - - Private Three Rivers 
Park District 

Has Not 
Begun 

Diamond Lake 
Regional Trail #6 

Hennepin Property includes a stand of 
maple/basswood forest and wetlands. 

Fee Title 77.89 - - Private Three Rivers 
Park District 

Has Not 
Begun 

Diamond Lake 
Regional Trail #7 

Hennepin Property is adjacent to the South Fork 
of Rush Creek. 

Fee Title 9.18 - - Private Three Rivers 
Park District 

Has Not 
Begun 

Diamond Lake 
Regional Trail #8 

Hennepin Property includes a large stand of 
maple/basswood forest, uplands, and 
wetlands. 

Fee Title 57.31 - - Private Three Rivers 
Park District 

Has Not 
Begun 

Diamond Lake 
Regional Trail #9 

Hennepin Property includes a stand of 
maple/basswood forest, uplands, and 
wetlands. 

Fee Title 60.89 - - Private Three Rivers 
Park District 

Has Not 
Begun 

Lake Byllesby 
Regional Park #1 

Dakota Property contains forest and 
woodlands. 

Fee Title 42 - - Private Dakota County Negotiations 
In Progress 

Lake Byllesby 
Regional Park #2 

Dakota Property contains forest and 
woodlands along Chub Creek, 
including 2.300 linear feet of 
shoreline. 

Fee Title 34 - - Private Dakota County Negotiations 
In Progress 

Lake Marion 
Greenway Regional 
Trail #1 

Dakota Property contains grasslands along 
2,600 linear feet of South Creek 
shoreline. 

Fee Title 22 - - Private Dakota County Has Not 
Begun 

Lake Marion 
Greenway Regional 
Trail #2 

Dakota Property contains grasslands along 
1,550 linear feet of South Creek 
shoreline. 

Fee Title 16 - - Private Dakota County Has Not 
Begun 
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Lake Marion 
Greenway Regional 
Trail #3 

Dakota Property contains grasslands along 
1,600 linear feet of South Creek 
shoreline. 

Fee Title 15 - - Private Dakota County Has Not 
Begun 

Lake Marion 
Greenway Regional 
Trail #4 

Dakota Property contains grasslands along 
1,200 linear feet of South Creek 
shoreline. 

Fee Title 11 - - Private Dakota County Has Not 
Begun 

Miesville Ravine 
Park Reserve #1 

Dakota Partially undeveloped and will provide 
sustainable water access to the 
Cannon River; will protect 300 linear 
feet of shoreline. 

Fee Title 9 - - Private Dakota County Negotiations 
In Progress 

Miesville Ravine 
Park Reserve #2 

Dakota Property contains forested hills and 
bluffs. 

Easement 
- Other 

69 - - Private Dakota County Has Not 
Begun 

Miesville Ravine 
Park Reserve #3 

Dakota Property contains grasslands, ravine, 
and forested hills. 

Easement 
- Other 

33 - - Private Dakota County Has Not 
Begun 

Miesville Ravine 
Park Reserve #4 

Dakota Property contains grasslands and 
woodlands. 

Easement 
- Other 

24 - - Private Dakota County Has Not 
Begun 

Miesville Ravine 
Park Reserve #5 

Dakota Property contains grasslands and 
forested blufflands. 

Easement 
- Other 

22 - - Private Dakota County Has Not 
Begun 

Miesville Ravine 
Park Reserve #6 

Dakota Property contains grasslands and 
forested blufflands. 

Easement 
- Other 

38 - - Private Dakota County Has Not 
Begun 

Miller Lake Regional 
Park 

Carver Property has restored prairie, 
woodlands, 1340 linear feet of 
lakeshore, and 7,400 linear feet of 
Carver Creek shoreline. 

Fee Title 162 - - Private Carver County Negotiations 
In Progress 

North Creek 
Greenway Regional 
Trail #1 

Dakota Property contains grasslands and 
woodlands along North Creek; will 
protect 3,400 linear feet of shoreline. 

Fee Title 32 - - Private Dakota County Has Not 
Begun 

North Creek 
Greenway Regional 
Trail #2 

Dakota Property contains grasslands and 
woodlands along North Creek; will 
protect 2,900 linear feet of shoreline. 

Fee Title 45 - - Private Dakota County Has Not 
Begun 

North Creek 
Greenway Regional 
Trail #3 

Dakota Property contains grasslands and 
woodlands with a small segment of 
North Creek (100 linear feet of 
shoreline). 

Fee Title 14 - - Private Dakota County Has Not 
Begun 

North Creek 
Greenway Regional 
Trail #4 

Dakota Property contains grasslands and 
woodlands with a tributary to North 
Creek. 

Fee Title 10 - - Private Dakota County Has Not 
Begun 

Rush Creek Regional 
Trail #1 

Hennepin Property along Rush Creek includes 
steep, wooded bluffs, and 2,900 linear 
feet of shoreline. 

Fee Title 20 0 - Private Three Rivers 
Park District 

Negotiations 
In Progress 

Rush Creek Regional 
Trail #2 

Hennepin Property along Rush Creek with 385 
linear feet of shoreline. 

Fee Title 1.25 0.15 - Private Three Rivers 
Park District 

Negotiations 
In Progress 
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West Mississippi 
River Regional Trail 
#1 

Hennepin Property on Mississippi River with 
gradual access to 135 linear feet of 
shoreline. 

Fee Title 1.98 - - Private Three Rivers 
Park District 

Negotiations 
In Progress 

West Mississippi 
River Regional Trail 
#2 

Hennepin Property on Mississippi River with 
steep bluff overlooking the river, 
wooded ravine, and 580 linear feet of 
shoreline. 

Fee Title 4.79 - - Private Three Rivers 
Park District 

Negotiations 
In Progress 

Totals    1,404.47 1.75 -    
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Fee Acquisition 
1. Describe the selection process for identifying and including proposed parcels on the parcel list, including an 
explanation of the criteria and decision-making process used to rank and prioritize parcels.  
The Regional Parks Implementing Agencies have identified parcels that are within their approved park or trail 
boundaries and have high natural resource value or restoration potential. These inholdings are currently in private 
ownership but negotiations have begun in hopes of the Agencies acquiring these properties to protect or restore their 
natural resources and provide access to the public. The ten Agencies have identified all properties that meet this criteria 
and have potential to be acquired within the next three years. Because all of the parcels on this list are crucial to 
completing the Regional Parks System and they all have natural resources value, parcels will be funded as they become 
available, on a first-come-first-served basis. 

2. List all adopted state, regional, or local natural resource plans in which the lands included in the parcel list are 
identified for the acquisition purposes you propose. Include the URL to the plan if one is available.  
Each parcel on this list has been included in a regional park or trail long-range Plan. Each regional park or trail has its 
own long-range plan with a plan boundary that identifies all future acquisitions. These long-range plans are developed 
by the Agencies, and the Agency Boards have approved them. In addition, these long-range plans have been approved 
by the Metropolitan Council upon recommendation from the Metropolitan Parks and Open Space Commission and the 
Metropolitan Council's Community Development Committee. Each long-range plan should be available on the 
corresponding Agency's website. The only exception is Miller Lake, which is an approved Regional Park Search Area as 
noted in the Regional Parks Policy Plan. The long-range plan for Miller Lake will be completed and approved before 
funding is available for this acquisition. 

3. For any parcels acquired in fee title, a restoration and management plan must be prepared. Summarize the 
components and expected outcomes of restoration and management plans for parcels acquired by your organization, 
how these plans are kept on file by your organization, and overall strategies for long-term plan implementation, 
including how long-term maintenance and management needs of the parcel will be financed into the future.  
The Agencies will prepare their own restoration and management plan for each parcel acquired. These plans will identify 
activities and timelines for natural resource restoration work if needed. They will also identify the long-term 
maintenance and management needs, the time frame for those needs, and the sources of funding to meet those needs. 
The Agencies will keep these on file for reference. 

4. For each parcel to be conveyed to a State of Minnesota entity (e.g., DNR) after purchase, provide a statement 
confirming that county board approval will be obtained.  
These parcels will be purchased and held by the Agencies. They are all required to obtain county or park board approval 
before purchase. 

5. If applicable (see M.S. 116P.17), provide a statement confirming that written approval from the DNR Commissioner 
will be obtained 10 business days prior to any final acquisition transaction.  
Not applicable 

Easement (Other) Acquisition 
1. Describe the selection process for identifying and including proposed parcels on the parcel list, including an 
explanation of the criteria and decision-making process used to rank and prioritize parcels.  
The Regional Parks Implementing Agencies have identified parcels that are within their approved park or trail 
boundaries and have high natural resource value or restoration potential. These inholdings are currently in private 
ownership but negotiations have begun in hopes of the Agencies acquiring these properties to protect or restore their 
natural resources and provide access to the public. The ten Agencies have identified all properties that meet this criteria 
that have potential to be acquired in the next three years. All of the parcels on this list are crucial to completing the 
Regional Parks System. Parcels will be funded as they become available, on a first-come-first-served basis. Most of the 
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easements included in this proposal will help protect wetlands and/or shoreline of rivers, creeks, or lakes, along with 
providing recreation opportunities. Acquiring these easements will prevent private development along these water 
bodies, protecting water quality and habitat for fish and wildlife. 

2. List all adopted state, regional, or local natural resource plans in which the lands included in the parcel list are 
identified for the acquisition purposes you propose. Include the URL to the plan if one is available.  
Each parcel on this list has been included in a regional park or trail long-range plan. Each regional park or trail has its 
own long-range plan with a plan boundary that identifies all future acquisitions. These long-range plans are developed 
by the Agencies, and the locally-elected Agency Boards have approved them. In addition, these long-range plans have 
been approved by the Metropolitan Council upon recommendation from the Metropolitan Parks and Open Space 
Commission and the Metropolitan Council's Community Development Committee. Each long-range plan should be 
available on the corresponding Agency's website. 

3. For any parcels acquired in fee title, a restoration and management plan must be prepared. Summarize the 
components and expected outcomes of restoration and management plans for parcels acquired by your organization, 
how these plans are kept on file by your organization, and overall strategies for long-term plan implementation, 
including how long-term maintenance and management needs of the parcel will be financed into the future.  
The Agencies will prepare their own restoration and management plan for each parcel acquired. These plans will identify 
activities and timelines for natural resource restoration work if needed. They will also identify the long-term 
maintenance and management needs, the time frame for those needs, and the sources of funding to meet those needs. 
The Agencies will keep these plans on file for reference. 

4. For each parcel to be conveyed to a State of Minnesota entity (e.g., DNR) after purchase, provide a statement 
confirming that county board approval will be obtained.  
These parcels will be purchased and held by the Agencies. They are all required to obtain county or park board approval 
before purchase. 

5. If applicable (see M.S. 116P.17), provide a statement confirming that written approval from the DNR Commissioner 
will be obtained 10 business days prior to any final acquisition transaction.  
Not applicable 
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Attachments 

Required Attachments 
Map 
File: 7f1c969e-6de.pdf 

Alternate Text for Map 
The PDF contains maps of each parcel in the proposal. When the location allows, maps may contain multiple parcels to 
reduce the total length.... 

Supplemental Attachments 
Capital Project Questionnaire, Budget Supplements, Support Letter, Photos, Media, Other 

Title File 
Background Check 485febd0-14c.pdf 

 

 

Difference between Proposal and Work Plan 

Describe changes from Proposal to Work Plan Stage 
changed milestones to allow for better status update reporting; changed narrative to expand the opportunity and 
solution statements. Addressed new comments. 

 

  

https://lccmrprojectmgmt.leg.mn/media/map/7f1c969e-6de.pdf
https://lccmrprojectmgmt.leg.mn/media/attachments/485febd0-14c.pdf
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Additional Acknowledgements and Conditions:  
The following are acknowledgements and conditions beyond those already included in the above workplan: 

Do you understand and acknowledge the ENRTF repayment requirements if the use of capital equipment changes?  
 N/A 

Do you agree travel expenses must follow the "Commissioner's Plan" promulgated by the Commissioner of 
Management of Budget or, for University of Minnesota projects, the University of Minnesota plan?  
 N/A 

Does your project have potential for royalties, copyrights, patents, sale of products and assets, or revenue 
generation?  
 No 

Do you understand and acknowledge IP and revenue-return and sharing requirements in 116P.10?  
 N/A 

Do you wish to request reinvestment of any revenues into your project instead of returning revenue to the ENRTF?  
 N/A 

Does your project include original, hypothesis-driven research?  
 No 

Does the organization have a fiscal agent for this project?  
 No 

Does your project include the pre-design, design, construction, or renovation of a building, trail, campground, or other 
fixed capital asset costing $10,000 or more or large-scale stream or wetland restoration? 
 No 

Is the purpose of the acquisition for construction of a building(s), trail, campground, or other fixed capital asset 
costing $10,000 or more or large- scale stream or wetland restoration, either now or in the future? 
 No 

Do you propose using an appropriation from the Environment and Natural Resources Trust Fund to conduct a project 
that provides children's services (as defined in Minnesota Statutes section 299C.61 Subd.7 as "the provision of care, 
treatment, education, training, instruction, or recreation to children")? 
 No 
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